
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Super-fund Site

SDMS Document ID

2027809

Time Period: 24JUL04 30JUL04 Report # 007;

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

45

12,621.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

12,621.75

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05
01DEC04

16JUN04

Finished

30DEC04

15MAR05

15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

35
0
0

20
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Nine properties remediated to backfill this week.
Twelve restoration appointments completed for a total of 282 to date.
Ten completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, July 28, 2004 for a weekly
meeting.

• Out of town crew rotated this weekend and returned on Monday July 26, 2004.

Upcoming Project Activities

• Remediation of 9 homes scheduled for next week.
• Restoration appointments to continue, with 12 scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
47

189,976

To Date
56

235,837*

: ,, Comment : •

*Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Michelle Smith Date:
30JUL04
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